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Abstract  
Implementing a new information technology (IT) system often requires an enter-
prise to adopt many changes in order to exploit the full set of capabilities gener-
ated by the new system. However, the new IT system itself can often act as a bar-
rier to change rather than as an enabler. The challenge in making sure that the new 
IT system serves as an enabler, rather than a barrier, to change requires the con-
current performance of three sets of activities with the aim of exploiting the syn-
ergies among them: redesign processes, develop and implement the system 
through a mix of internal talent and external suppliers, and involve the user com-
munity. Product Data Management (PDM) technology represents a substantial 
portion of the rather sizeable investment by industry in IT systems over the last 
decade. The selection, development, and deployment of PDM solutions were stud-
ied in the context of the aerospace industry, wherein data management (DM) is 
critical due to high product complexity and long system life cycles. A study of 
current PDM-related implementation experiences in nine different aerospace com-
pany sites highlights the difficulty in reaching PDM technology's full potential to 
deliver customer value. The timing of system implementation, the creation and 
composition of the team, and a willingness to overcome organizational inertia are 
the three most important factors in developing a solution that meets an organiza-
tion’s needs. All three factors and the interactions across them are highlighted in 
the two case studies focusing on two companies designated as Aero Company and 
Space Company, respectively. 
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Introduction 
Information and Communication technologies (ICT) have radically 
altered the way enterprises operate in today’s turbulent environment. 
They not only contribute in part to this environment through in-
creased information availability to customers but also provide a 
means of ameliorating the uncertainty associated with a fast-clock 
speed operational environment by facilitating the integration of sup-
pliers and partners across the enterprise. There are two aspects that 
need to be considered when an IT system is implemented across an 
enterprise: the ability of the system to meet current and future enter-
prise needs, and the ability of the enterprise to adapt to and leverage 
the capabilities of the implemented IT system. Both aspects have to 
be addressed synergistically to realize the benefits of the investment 
at the enterprise level.  
 
It has been widely documented that large-scale IT projects fail for 
reasons unrelated to the technical feasibility of the system or due to 
the reliability of its implementation (ST 1995, MK 1994). Addition-
ally, it has been noted that good technology implementation, coupled 
with change management techniques, can substantially increase the 
probability of success (BL 1993). Markus and Benjamin (MB 1997) 
advance the Magic Bullet Theory of IT and Organization Change, in 
which enterprise change is seen as an expected outcome of the im-
plementation of a powerful technology, only to highlight the funda-
mentally flawed nature of this theory; consequently, they identify al-
ternative roles for IT change agents. Brynjolfsson and Hitt (BH 
2000) argue that a significant component of the value of an IT sys-
tem arises from the ability to enable complementary organizational 
investments, such as business processes and work practices. Our pa-
per provides further case-based validation for that argument.  
 
CIMdata (CIM 2003) defines Product Lifecycle Management 
(PLM), from the perspective of a provider of PDM technology, as “a 
strategic business approach that applies a consistent set of business 
solutions in support of the use of product definition information 
across an extended enterprise from concept to end of life – integrat-
ing people, process, business systems, and information”. The con-
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ceptual mapping of the evolution of PLM to the levels of enterprise 
transformation is shown in Figure 1. The figure follows the Venkata-
raman framework (VM 1994) for the enterprise reconfiguration that 
happens when IT systems are adopted. The historical roots of PLM 
can be traced to computer-aided design (CAD) data management, 
which enables an enterprise to gain cost savings through the use of a 
centralized data vault. The impact of CAD-related data management 
was felt only within the design process. The PDM technology that 
followed had the potential to enable better design data flow across 
the enterprise. Its potential impact encompasses both evolutionary 
change involving work flow improvements during the design phase 
and revolutionary change through integration of design and manu-
facturing processes. PLM as it is currently defined requires revolu-
tionary change to enable the seamless flow of product data across 
the entire lifecycle from design, all the way through product retire-
ment. 
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Figure 1: PDM in the context of enterprise transformation 
 
Unlike other industries in which product data flows only up to the 
distribution stage, aerospace requires product data to be managed 
through a system’s lifecycle, until its retirement. There are three mo-
tivating factors for PLM in aerospace:  
• Products have long lifecycles (up to 90+ years) and sustain-
ment is often carried out not by the original manufacturer but 
other organizations specializing in sustainment activities.  
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• Customer and/or government agency visibility throughout 
the product lifecycle is often required. 
• Potential cost savings in process and tool standardization, 
and seamless integration between IT systems. 
 
There has been significant research into DM and its associated tech-
nologies. Abramovici and Sieg (AS 2001), and Hameri and Nihitilä 
(HN 1998) both provide an overview of the evolution of PDM/PLM. 
However, there has been little research highlighting the current state 
of PDM/PLM within the aerospace industry. The question of what 
impediments, if any, were faced by specific companies in imple-
menting the system and how they were overcome in accomplishing 
ultimately successful implementation has remained an open ques-
tion. This paper attempts to bridge that gap, providing insight into 
both the current state of DM within the US aerospace industry, and 
the expected trajectory of change based on the survey findings. The 
case-based narratives of IT-enabled change provide insight into the 
cultural and organizational challenges that lie ahead.  
Research Design 
The key research questions were identified through a one-day work-
shop at MIT, involving LAI consortium members. The workshop 
participants were selected to represent both prime contractors and 
suppliers of PDM technologies and services. In addition, the partici-
pants had PDM implementation initiatives at various stages of pro-
gress and maturity. This was done to get an accurate picture of the 
challenges faced at various phases of PDM implementation. During 
the workshop, a focused and representative list of the most pressing 
questions faced by the industry framed the research agenda. The 
questions included: 
o What are the high-level requirements for PDM and how are they 
implemented? 
o What are the success factors in implementing PDM at various 
stages of the implementation process?  
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Given the questions and relevant literature, the research lent itself to 
an exploratory and descriptive methodology. It was decided that a 
two-phase approach should be taken. Phase one would consist of a 
structured interview process to gather initial data. Case studies 
would comprise phase two, an opportunity to further explore spe-
cific questions identified in phase one. 
Phase One 
Overall, nine company sites representing six different companies 
were visited. Sites were chosen based on having current or recent 
PDM-implementation activities.  A broad range of company types 
was desired in order to represent the aerospace industry so prime 
contractors, suppliers and federally funded research and develop-
ment centers (FFRDC) were present in the sample. Structured inter-
views were administered at each location at both the site and pro-
gram level. More than 50 questions were asked each interviewee, 
covering a broad range of topics related to their PDM system’s ca-
pabilities, implementation approaches and experiences with the 
technology and user communities. The questions were developed 
from the workshop proceedings, reviewed by the team, and piloted 
at two sites prior to data collection.  Interviewees at the site level 
were exclusively directors and senior managers in the engineering or 
IT organization. Interviewees at the program level were predomi-
nantly program managers and chief engineers. 
Phase Two 
Based on the findings from the initial interview data, two new ques-
tions were posed for exploration using the case studies. These were: 
1. What was the initial tool selection process? 
2. How are the technology and organization evolving over 
time? 
Two companies were chosen for the case studies, based on their dis-
parate experiences and company type. The two companies high-
lighted very different patterns of progress in terms of both the initial 
selection decision processes and the subsequent evolution of the im-
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plementation processes, as well as in terms of degrees of eventual 
implementation success achieved. The results reported here high-
light interim findings.  
Phase One Survey Findings 
For each site, at least one interview was at the site level and up to 
three at the program level. Some of the results highlight patterns of 
PDM implementation within the companies surveyed. Several inter-
esting patterns also emerged regarding the approach taken to major 
PDM implementation efforts and how the outcome seemed to be 
shaped by both the context and various challenges faced during the 
implementation process.  
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The data presented in Figure 2 and Figure 3 were collected from the 
twenty programs interviewed.  These two figures capture the four 
main approaches employed to product data management: only PDM, 
PDM and some additional method, configuration management 
(CM), or without any formal configuration management.   Figure2 
Figure 2: Pre-Transformation State of Data Management  
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illustrates the state of product data management prior to the imple-
mentation of a new PDM system. The use of PDM in the surveyed 
programs covered less than thirty percent of the total data managed 
beyond the creation of the Manufacturing Bill of Materials. This 
highlights the disconnect that existed between the engineering and 
manufacturing phases of system development. 
 
Figure illustrates the expected state of product data management af-
ter the implementation of a new PDM system. A key finding from 
the survey is the increased use of PDM in managing engineering de-
sign data. The flow of data to the manufacturing and support phases 
through the use of PDM still remains largely unexploited. Even in 
the case of new PDM implementation efforts, the scope of data 
management in terms of encompassing other functions beyond engi-
neering seems to be seriously limited. Therefore, future PDM im-
plementation initiatives should focus more attention to the ability of 
transferring data to other downstream enterprise functions. Figure 3 
indicates a potential shift over the next few years to data manage-
ment covering more of the downstream enterprise functions includ-
ing manufacturing and sustainment.  
 
One of the implementation-related questions posed at the site level 
covered the approaches used to training the site personnel and how 
success was perceived.  Although six out of eight responses an-
swered “yes” and one answered “functional” when asked whether 
the interviewees considered their training to have been successful, 
the “yes” response was always accompanied by a “sort of” or a can-
did “no.” A clear pattern pattern emerging from the interviews indi-
cated that more effort needs to be spent in communicating the sig-
nificance to the user community of what they are about to 
experience. As described by a director of design engineering, 
“Where [training] has been a success, it was because the people un-
derstood the impact. This isn't just a PDM - it's their new job. In 
other instances, some heard but didn't listen.” Others commented as 
well, saying that making the transition more ‘real’ to the user com-
munity would have lessened the resistance. 
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From the interviews, there were several themes like those above de-
scribing typical implementation processes that tend to be very chal-
lenging to execute. The challenges cited raised some questions about 
how the software selected for implementation was chosen in the first 
place. They further raised other questions, such as whether certain 
changes were forced upon the organization or whether these changes 
were the results of software system being implemented. These and 
related early questions led to the case studies. 
Phase Two Case Study Findings 
The two companies selected for the case studies were based on their 
different approaches to PDM, the different sectors within which they 
operated, and the changes enabled by PDM.  Company Aero is a 
business unit of an aerospace company that has been in the weapon 
platforms business dating back to the 1960s. Company Space is a re-
search and development establishment, specializing in spacecraft, 
space systems and mission operations, dating back to the early 
1940s.  
Figure 3: Post-Transformation State of Data Management 
IT Enabled Enterprise Transformation: Perspectives Using Product Data 
Management      9 
Successful Enterprise Transformation Case Study 
Aero’s history of mergers, acquisitions and an arguably unstable 
stream of government contracts had placed it in the threatened posi-
tion of being shut down. For political reasons, shutting down was 
not an option for the corporation, hence Aero as a business unit was 
challenged to reduce its operating costs by 20%. Facing a ‘burning 
platform’, Aero’s leadership supplemented its organization with an 
experienced team from a sister business unit. The management of 
Aero’s bill of material (BOM) was identified by the experienced 
outsiders as the focal point of concern. Process change enabled 
through PDM technology was prescribed as the solution Aero 
needed. 
 
The team understood that the transition would not simply be a new 
IT system. Led within the engineering organization, the processes 
were fundamentally re-evaluated and redesigned; interfaces across 
functional disciplines and external stakeholders were identified and 
addressed; users were required to use the new system, they avoided 
any training and found loopholes to continue using the legacy sys-
tem. Perhaps most important, the leadership at the “burning plat-
form” site was given the budgetary support and authoritative back-
ing to make drastic changes. 
 
After a series of three incremental implementation efforts, Aero had 
transformed the way it did business. It went from a loss center to the 
top-performing center within its line of business across the parent 
company. Its major customer now has complete visibility into 
Aero’s processes and has instituted having such a capability as a re-
quirement in its other contracts. Aero is able to share digital data 
across the company as well as with its supplier network and custom-
ers. Most important, it now can track its cost and schedule drivers as 
a reconcilable, fully managed BOM drives the company’s product 
lifecycle. Aero is currently transferring its knowledge and expertise 
to a remote design center to enable a similar transformation. 
 
Aero continues to make improvements in its processes and capabili-
ties. It also continues to change its existing culture as it strives to 
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make further progress with its PDM-implementation related efforts. 
These implementation efforts have nevertheless fundamentally 
changed Aero for the better and enabled it to be prepared to address 
the challenges ahead. 
Struggling Enterprise Transformation Case Study 
Space’s culture has remained fairly static over its history. It quickly 
established its place in the industry as a strong research and devel-
opment center, producing small quantities of specialized products. 
Space is mostly comprised of master’s- and PhD-level employees 
who are largely self-driven and motivated. However, it has a diluted 
management culture, perhaps resulting from its distributed leader-
ship structure. Its business needs also differ sufficiently from others 
in the aerospace industry, such that having a robust DM capability 
has not been seen as a high priority. 
 
Space’s initial PDM efforts were driven by the need to replace the 
retiring director of its DM group, framing its ‘burning platform’. 
The decision was made to automate configuration management of 
drawings. The assignment continued to reside in the IT organization, 
with little attention paid to it by upper management. The initial im-
plementation consisted of the IT team selecting a PDM solution that 
could not only manage drawings but also automate many additional 
processes. It launched the solution without involving any of the us-
ers or entertaining their input. Given Space’s culture, the users es-
sentially boycotted the system. 
 
Over a period of six years, Space’s PDM efforts struggled due to 
management changes, reorganizations, and an undefined internal IT 
mandate. Five years ago, Space declared that IT was not a core com-
petency, its IT/PDM management stabilized, and a new, defined 
PDM effort emerged. Since then, it has successfully piloted its new 
system, involved the participation of the affected programs within 
the company, and begun rolling out the new IT/PDM capability. As 
Space’s environment has become more competitive as well as more 
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collaborative, its PDM capabilities have helped the company to meet 
these emerging. 
 
Space continues to struggle, however, with its culture. It is a long 
way from obtaining the gains made by Aero, mainly due to the lack 
of value placed on the capability by upper management. Space’s 
transformation efforts as an enterprise will continue to be re-
strained/inhibited as long as the culture is given free reign over its 
programs’ IT choices and management does not provide stronger 
budgetary and authoritative support for the effort. 
Conclusions 
The enterprises studied here still have a way to go before product 
data can be used successfully across the entire lifecycle. PDM/PLM 
systems can provide strategic capabilities to the enterprise in terms 
of enabling faster responses to customer needs, and providing prod-
uct knowledge capture within the enterprise. Successful leveraging 
of these capabilities arises from understanding the need for product 
data management, assessing the current internal enterprise capabili-
ties and those provided by vendors, managing the process change 
that results from implementing the system, and keeping the imple-
mentation current. There are technical, organizational and cultural 
challenges that arise from implementing a new IT system; PDM sys-
tems provide an excellent illustrative example of these challenges.  
 
Our survey data reflects the increased adoption of product data man-
agement within the aerospace industry, and highlights the expected 
change trajectory over the next five years. A snapshot from nominal 
data regarding training experience helps to illustrate one of the typi-
cal but highly critical decision points.  This and others such as the 
composition of the PDM development and implementation team 
have the potential to cripple an otherwise well-planned implementa-
tion strategy. The two cases presented represent different contexts 
and progressions in enterprise IT adoption. The main findings from 
the cases were: 
12     
• One size does not fit all: The two cases presented used con-
trasting IT implementation approaches. Their strategies were 
a function of resource availability, management commitment 
and system understanding. The approach adopted must re-
flect limitations imposed by the organization, technology and 
culture. 
• Authority to transform the enterprise: The team given re-
sponsibility for designing and implementing the system must 
be given authority and the requisite budget to drive change. 
• Gaining user commitment: Not communicating the criticality 
of transitioning to the new system is a common stumbling 
block in gaining user commitment. This requires user in-
volvement in the process redesign as well as training of end 
users in the process changes and in using the tool itself. 
• Managing process evolution: A successful execution requires 
management of process changes before, during and after sys-
tem implementation.  
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